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. Hilda Roxborough (District Church Council Secretary)

Mrs Shan Moule was removed as a Trustees on 31* October 2024, due to her poor health she was not able to continue as a
trustee. We are very grateful for the contribution Shan made over many years.

Focus for 2024 — The Spire Appeal and Project at St John’s Church, Bromsgrove

Following successfully raising awareness and fundraising during 2023, the focus for 2024 was to get all the permissions in
place, raise the required funding and start the project on the spire. This turned out to be too ambitious, but a successful year
was achieved and a date for the works to begin set for February 2025.

National Lottery Heritage Fund Award

N " 1 = " In early January 2024 the Friends of St John’s received fantastic news from the National Lottery
Heritage Fund — a grant award of /249,975 had been made for the Spire Appeal to repair and restore
- G t' = the top of the spire and carry out a Heritage Engagement and Enhanced Learning project for the
rant e

benefit of Bromsgrove residents and visitors.
Celebration time as Bromsgrove's Friends of St John's Church get £250,000 Heritage Lotterv grant to
. trestore spire - The Bromsgrove Standard

¢ awarded! _ N

. ®  Funding applications to other local and national charitable trusts began in earnest!
Fully Funded Digital Survey

In February a team from the University of Wolverhampton and the National Brownfield Institute spent two days at St
John’s. They surveyed the ancient building, inside and out, with state-of-the-art equipment and produced a 3D Cloud Point
survey along with a 3D Matterport internal virtual tour. These surveys were then used by the Architect and Structural
Engineer to produce the technical drawings for the faculty and tender documents.

The 3D Virtual Tour will enable access to the inside of the church from anywhere in the world via the internet.

State of the art digital sutvey's boost St John's Spire Appeal - The Bromsgrove Standard

Thanks and Recognition

The Friends team were honoured to receive thanks and recognition from Sir Sajid Javid MP
and Bromsgrove District Council via Chairman of the Council Cllr Sam Ammar for securing a
grant from the National Lottery Heritage Fund.

Sir Sajid, a long-standing supporter of the Friends of St John’s, visited the team to personally
congratulate them on their efforts to secure the National Lottery Heritage Fund award and to
learn about the plans for the urgent work to restore the spire.

Prior to the Council meeting in January, Chairman of the Council Cllr Sam Ammar presented
Friends Chairman Jo Slade with a council plaque. In her opening comments she thanked the
team at Friends of St John’s, on behalf of the council, for the dedicated months of volunteer
time and resulting award of £250,000. She said St. John’s was of great significance to the town, but had been listed on
Historic England's “Building’s At Risk” register due to issues on the spire — the tallest in Worcestershire.

Architect, Structural Engineer, Temporary Spire Repairs

Stephen Oliver of Oliver Architecture was appointed as project architect and Ian Ceney of C2Designs remains as the
appointed Structural Engineer.

In early March steeplejacks replaced the steel bands which hold the cracking top section of the spire together as they had
become tight with additional movement. Resin in the cracks was removed and reapplied. .

. . j {igh rise repairs for church spire
These temporary repairs were funded by the Bromsgrove Rotary via the Len Giles Trust. - -
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Both the steeplejack visit, and the grant from Bromsgrove Rotary received excellent
media coverage — including front page photo on the Bromsgrove Standard for the
steeplejacks.




Faculty for the Spire and Tower Parapet Work

All documents for the faculty were submitted to the DAC in Worcester, and were reviewed at the meeting on 25" April. The
DAC were in favour of the restoration work on the spire taking place as per the submitted Architect and Structural
Engineer’s drawings. A 28 day notice period began on 26™ April and all documents are available to view in the Parish Office.
On 30™ May the completed Certificate of Publication was uploaded to the faculty system. The faculty documents were then
made available for review by the Registrar who in time, passed them on to the Chancellor for the final decision.

On 2™ July confirmation was received that the Chancellor had granted a faculty (given permission) for the restoration works
to the spire top to take place.

Contractor and Project Timeline

At the same time as faculty documents were submitted, the documents were also sent to six contractors who were given the
opportunity to tender for the work on the spire. A deadline of 6™ June was given for tender submissions.

As it was not possible to instruct a contractor until the faculty has been granted, we waited until for news from the DAC
before discussing the returned tenders. On Monday 8" July a meeting was held on Zoom with Stephen Oliver and Anna
Praulitis (Oliver Architecture) Ian Ceney (c2designs) and the Friends of St John’s Trustees to discuss the tenders received.
This resulted in 2 meeting with our preferred contractor, Mike Curry, on 30" July.

At the meeting, it became clear that our ambition to complete the restoration work during 2024 was no longer achievable.
With the project expected to take 30 weeks on site, even if the scaffold build was to start immediately, the restoration work
would not begin until the winter. The lime mortar used to secure the new sandstone spire top would not be able to dry out
and cure sufficiently at that time of year due to weather conditions and the likelihood of low temperatures. It was concluded
that any start date in 2024 would not produce the best outcome for the work.

Following the advice given by the Architect and Structural Engineer, the Trustees agreed that, in the best interests of the
project and the longevity of the repairs, the project start date should be moved to February 2025 so that the work on the
spire top could take place during the late spring and summer, when the weather conditions and temperature should be most
appropriate for the required work.

A meeting was held on 28" September with the proposed contractor Phillips & Curry Ltd, Architect Stephen Oliver and
Structural Engineer Ian Ceney. A further meeting was scheduled for Thursday 16" January 2025, when we hope to finalise
the program of works and costs, appoint the contractor and confirmed the start date.

Expected Project Timeline

It is expected that the project work will take place for 31 weeks during 2025. The approximate timeline is:

*  Harly February Project to start with scaffold build (12 weeks)

*  May Rebuild, repair and restoration works to take place (8 to 12 weeks)
*  July Scaffold to be dismantled (6 to 8 weeks)

*  Harly September Spire top restoration project Completed

Planning Permission for the rebuilding of the Spire Apex

On 6™ September permission was granted by Bromsgrove District Council to rebuild the 2.6m spire apex at ground level, in
the memorial garden on the south side of the tower. The rebuilt Apex would be a legacy for the Spire Project and for the
many people who had built the church and been involved in restorations over the years.

Funding Requirement

Following the news that the project could not take place during 2024, and with the tenders received, the budgeted costs were
amended to take inflation and additional contingency into account. These considerations increased the expected costs to
£440,000 plus VAT. An additional £80,000 brought about by the delay in commencing the work.

With the faculty awarded, applications were made to the National Churches Trust, the Benefact *
Trust and the Garfield Weston Foundation. Before the end of the year, grants were awarded from Ehe\xélokf.son
the National Churches Trust for £19,315 and a £10,000 Wolfson Fabric Repair Grant from the ocunaation

Wolfson Foundation.

Claire Walker, Chief Executive of the National Churches Trust, said “The National Churches Trust is
delighted to be able to support St Jobn the Baptist church to enable them to carry ont urgent repairs to their magnificent NATIONAL

spire. Not only will this protect the important heritage, but it will help to keep the church building open and serving local CH%%S

people”’

As of 31" December 2024 the total raised now stands at £385,000 — surpassing the original target figure of £360,000 (plus
VAT) What a shame the costs keep rising!

Concerns over Listed Places of Worship VAT Scheme



As soon as Bradley Thomas was elected as the Member of Patliament for Bromsgrove in June 2024 we enlisted his help!
Friends, along with everyone else in the Church Restoration Industry had concerns regarding the Listed Places of Worship
VAT Grant Scheme, and were lobbying the government.

Via MP Bradley Thomas we have received two letters from Sir Chris Bryant dated 2nd September and 13th November. We
were encouraged when MP Bradley Thomas spoke of our plight in the House of Commons before Christmas. Both Mr
Thomas and Marsha De Cordova, the Second Church Estates Commissioner highlighted the issue faced by St John’s as they
spoke in favour of extending the Listed Places of Worship VAT Grant Scheme.

At the start of the project Friends has expected the VAT of £77,000 would be covered by the scheme. We remain hopeful
that the government will extend the scheme beyond the current end date of 31* March 2025.

Ecological Surveys — Bats in the Belfry!

Friends employed local ecologist Karen Parker BSc.(Hons), MSc., MCIEEM from
Hellier Parker Ecological Services to undertake a bat survey at the church. Karen first
visited St John’s on Friday 23" August to survey the inside of the church and again on
10" September in the evening to carry out an emergence survey. She reported that there
was some evidence of three species of bats and a licence was required before work can
commence. An application was made to Natural England and a licence granted without
question. Consquently, there was nothing to delay to the commencement of the work.
The contractors were made aware that they must call the Ecologist if they find any
evidence of bats during the works.

We have long been aware of a pair of Peregrine Falcons who feed from the church
spire. There is often evidence of their feeding, in the form of feathers and bones found
in the church yard, and on the tower top.

It is not expected that the birds will be disturbed by the works taking place, but we will
monitor their activity.

Events Held during 2024

Friday 10" May: Lunch with Bromsgrove’s MP Sir Sajid Javid.

This event turned out to be the final public engagement undertaken by Sir Sajid as the town’s MP prior to the General
Election where he did not stand for re-election. The event was sponsored by two local companies Ormerod Rutter
Accountants and The Dry Spy. 45 guests represented the business community in Bromsgrove and other interested parties. 4
students from St John’s Middle School assisted in welcoming and chatting to guests, and they each asked a question at the
end of Sir Sajid’s talk. The event raised £2,000 and gained good press coverage.

Four Heritage Engagement and Enhanced Learning Days were held in April and May
with students from Chadsgrove Specialist College. During three of the visits the students,
who all have severe mental and physical disabilities, learnt about the history of the building
and its artefacts, played the organ with the help of church organist Steve Cowperthwaite,
helped with cleaning and gardening to develop life skills, and met with members of the
Friends community to help develop social and community skills. It was a joyful experience
for everyone.

On Monday 20" May the team from the University of
Wolverhampton spent a day at St John’s for an Outreach Day where
they introduced their surveying equipment, including the Boston
Dynamics robot SPOT to three groups of students from Chadsgrove
Specialist College, St John’s Middle School and Bromsgrove School.

On Saturday 25th May, a Spring Open Day was held in association with the Cake & Coffee
Concert at St John’s Church, where students from the Harp Department at Birmingham
Conservatoire entertained the audience. 72 people climbed the tower to ring the bells and see the views, many enjoyed the
crafting corner and had a go on the organ. Reporter Nina Das Gupta from BBC Hereford & Worcester climbed to the tower
top, ranging the bells and interviewed visitors. Representatives from Bromsgrove Society and Norton Collection Museum
attended with their displays and church historian Simon Henderson chatted to visitors about the building, its history and the
people who have used it over the past 800 years. We were joined by our Evaluation Consultant Janine from Engaging
Heritage who chatted to attendees about their experience. Our favourite comment of the day was "climbing the tower was even
better than Warwick Castle". A team of 27 volunteers gave up their time to support the Spire Appeal where over 200 people
came out to enjoy the concert, church and the views. Donations totalled £425.



On Saturday 20th July the Summer Open Day was held as part of the Bromsgrove Festival. The Summer Open Day was
held to showcase heritage crafts and skills in partnership with Avoncroft Museum, Norton Collection Museum and
Bromsgrove Society. More than 150 visitors were welcomed to the Grade 1 listed building and over 100 people, including
Bromsgrove’s newly elected MP Bradley Thomas, climbed the 100-step spiral staircase to the top of the tower to enjoy the
far-reaching views, many ringing the bells from the bell chamber too. Visitors came from far and wide. Many walked to
church from homes in Bromsgrove, some came from further afield in the district and throughout the Midlands. Visitors had
also travelled from the South of England, London, France, Germany, Canada and New Zealand to enjoy our local heritage.
Inside the church they participated in the heritage crafts available, including building a model of the church, making clay
bricks with the team from Avoncroft who were also showing attendees how historic wattle and
daub walls were formed. To top off a wonderful, uplifting day, over £1000 was added to the
Spire Appeal in donations.

The Friends team spent the day at Avoncroft to “build a church” on 8" September. Taking our
heritage to join with the heritage buildings and stories which are celebrated at the Museum in
Bromsgrove. This project was supported by the ReNEW Small Grant Scheme, co-ordinated by
Bromsgrove District Council’s Cultural Compact.

The following weekend we held HODs in St John’s after the
first Cake & Coffee Concert of the new season with Alastair
Moseley and Steve Cowperthwaite playing Delightful Duets.
Over 270 people came to St. Johns Church during the day. 84 people climbed the tower
to ring the bells and have a look at the views. Lots of people were engaged in the Crafty
Corner with “make and take” activities. We were thrilled to have the support of two
fabulous STEM Ambassadors and our Structural Engineer Ian Ceney who together
demonstrated the effects of wind speeds on the spire with a polystyrene model.
Avoncroft Museum for joined us again. 27 volunteers gave a total of 102 volunteer hours
for the event.

Many visitors came in clutching the HODs booklet for Bromsgrove and Redditch created
in collaboration with BDC and the Cultural Compact. Phil and Sophia Jones Hammersley
made a video about the day. £910 was raised from donations.

Christmas Markets Friday 22" November

We had a fantastic day at the Bromsgrove Christmas Markets on Friday. Lots of lovely traders with super gifts, treats and
decorations. We were treated to a wonderful "Sign and Sing" performance from the Chadsgrove Educational Trust Specialist
College students. They performed to a large audience of shoppers and friends including Chairman of the Council Cllr Sam
Ammar and Bradley Thomas MP for Bromsgrove and the villages. We love to give the students a platform each year at the
Christmas Markets.

sgrove Educatiol -
Specialistfs®

The event was funded by Worcestershire County Councillor Josh Robinson, so we were able to refund traders for Saturday
pitches, and the event still made £1000 for the Spire Appeal.



Community Awards

Friends Chairman Jo Slade was invited to attend an event at Chadsgrove Specialist College during Disability Awareness
Week. During their study time the students all voted on the awards. They presented Jo with two awards. One for the Friends
of St John’s and one to Jo who they gave their Community Champion Award to.
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Event and Engagement Summary

It has been a wonderful year of positive engagement with an increased and diverse audience. Our collaborative work with
both existing partners and newly established connections has proved to be very success in achieving our aims and engaging
with a wider audience.

Extension of Grant Expiry Date with NLHF

We were pleased to be given an extension to the Grant Expiry Date from the National Lottery Heritage Fund. The new
project completion date is 27" March 2026.

Website, Social Media, Press & Publicity

A new website www.stjohnsfriends.co.uk went live, with information about the charity, our projects and links to social media
pages and an option to make a donation.

www.facebook.com/FriendsStJohnsBromsgrove page has over 1300 followers. Our following on X (formerly Twitter)

@FriendsStJohns has reduced to less than 700 followers. People are moving to other platforms. Instagram
@CelebrateBromsgrove (Shared with Bromsgrove Society) has 950 followers. A new LinkedIn page has been launched for
the Friends of St John’s and has been useful for interactions with funders.

Articles about Friends of St John’s projects and activities appear regularly in community magazine, Completely Bromsgrove,
newspapers The Bromsgrove Standard and Bromsgrove Advertiser, and other media channels online including the BBC.

Financial Position
A total of £48,305.95 was received during 2024, and expenditure amounted to £32,910.89 (see below).
Ways to Support

There are many ways to support the Spire Appeal project. You Can contact the team by email at

friends.stjohns.church@gmail.com or make a donation via www.justgiving.com/campaign/stjohns-spire or follow on social
media www.facebook.com/FriendsStJohnsBromsgrove X (Twitter) @FriendsStJohns Instagram @CelebrateBromsgrove or

start a 100 Club or join the fundraising team.

Our Positive Ambition

We are excited for what 2025 will bring. 1t looks like we will see the Spire Appeal Project come to fruition with the 31 week
construction program beginning in early February. We are hopeful that our partnership with MP Bradley Thomas will bring
Sforward positive outcome for the Listed Places of Worship VAT Scheme and that we will be successful in our last two
applications to charitable trusts.

We look forward to hosting different events during the works and engaging with our established and new andiences, both at St
Jobn’s and within the wider community. We will continne to showease onr efforts on social media and hope to be able to raise
the profile of our key funders, to whom we are z‘mredz'b/y grateful.
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Restoring Worcestershire’s tallest church spire.
Friends of St John’s supporting the ongoing maintenance, restoration and improvements at Bromsgrove's landmark, historic church
building. Registered with the Charity Commission Number 1184596



Friends of St John's Accounts to 31st December 2024

Registered Charity 1184596

The Friends of the Church of St John the Baptist, Bromsgrove

Summary of Account 1st January 2024 to 31st December 2024

Balance Carried Forward from 31.12.2023 £30,295.12
Item Income Expenditure Totals
General Donations
Friends Subscriptions & Donations Made £9,031.86 £9,031.86
Just Giving & DonR Text Donations £2,207.94 £2,207.94
100 Club Donations £730.00 £730.00
Gift Aid £2,352.50 £2,352.50
Bank Interest £461.65 £461.65
Grant Income (see below) £23,700.00 £23,700.00
General Expenditure
Insurance £380.75 -£380.75
Subscriptions £264.60 -£264.60
Website £103.00 -£103.00
Spire Inspections with steel band renewal £4,194.00 -£4,194.00
Spire Appeal Project Costs (see below) £23,678.55 -£23,678.55
Sundry Expenses £396.99 -£396.99
Events Organised
Sajid Lunch £2,017.31 £2,017.31
Coffee & Cake Concerts and Open Days £2,903.50 £100.00 £2,803.50
Hertiage Open Day ReNEW Grant £1,855.00 £1,855.00 £0.00
Christmas Markets November £3,080.00 £1,938.00 £1,142.00

TOTAL £48,339.76 £32,910.89 £15,428.87
Closing Balance at 31.12.2024 £45,723.99
Lloyds Current Account Year End Balance £5,498.78
Lloyds Online Savings Year End Balance £15,125.61
Lloyds Fixed Savings Year End Balance £25,000.00
PayPal Year End Balance £99.60

£45,723.99

Total Project

Contribution from

Grants made to St
John's Church DCC by

Spire Appeal Project Costs Spend DCC Church Funds the Friends of St John's
Spire Appeal Project Architect Fees £15,732.00
Spire Appeal Project Structural Engineer Fees £3,871.30
Spire Appeal Project Ecologist Fees £1,712.25
Spire Appeal Project Evaluation Consultant Fees £2,000.00
Spire Appeal Project Planning Fees £363.00
£0.00 £0.00 £0.00
£23,678.55 £0.00 £0.00
Grants and Funding Received
Bromsgrove Court Leet £1,650.00
Grimley Trust, Limoges Trust £1,500.00
LG Harris Trust £10,000.00
Bromsgrove Society £5,000.00
Edward Cadbury Trust £3,000.00
Soroptimists £50.00
Bromsgrove Rotary £2,500.00

£23,700.00



Trustees' Annual Report for the period

Perlod start date Ferad end date
1 Jdanany. | 2024 3 Dacember 2024

From To

Section A Reference and administration details

The Friends of the Church of St John the Bagptist,

Chari
hy v Bromsgrove

Other names charity is known by | Friends of St John's, Bromsgrove

Registerad charity number (if any) | 1184556 |
Charity's principal address | 3t John's Church Office
14 Kidderminsler Road
Bromsgrave
Postcode B&1 TJw
Names of the charity trustees who manage the charity
Trustes name Office {if any) ;',:;_rﬁ Rk i ol Ioe whole ::;:;;:flﬂfamm {if
1 | Joanne Slade Chair e
2 Sheila Vincent Secretary
3 Hilda Patricia
Roxborough
4
5
G
7
]
g
10
11
12
14
15
16
17
18
18
20
Mames of the trustees for the charity, if any, (for example, any custodian trustees)
Mame Dates acted if not for whole year

TAR 1



Names and addresses of advisers (Optional information)
Type of adviser Name Address

=,

Bankers Lloyds 120 Lewisham High St, London, SE13 6JG

Mame of chief executive or names of senior staff members (Optional information)

section B Structure, governance and management

Description of the charity's trusts

Type of govarning document

How the charity is constituted Charitable Incorporated Organisation

Trustee salection methods Appointad

Additional governance issues (Optional information)

You may choose to include
additional information, where
relevant, about:

= policies and procedures
adopted for the induction and
training of trustees;

= the charity's organisational
structure and any wider

network with which the charity

works:

= relationship with any related
parties,

» [rustees’ consideration of
major risks and the system

and procedures to manage
them.

Section C

Constitution

Objectives and activities

Summary of the obhjects of the
charity =et out in its

governing document

TAR

The object of the CIO is for the public benefit to assist in the preservation, |
maintenance, repair and improvement of the fabric of The Church of St
John The Baptist, Bromsgrove, together with its associated properties.




Summary of the main
activities undertaken for the
public benefit in relation to
these objects (include within
this section the statutory
declaration that trustees have
had regard to the guidance
issued by the Charity
Commission on public
benefit)

Additional details of objectives

You may choose to includs
further stataments, where

relevant, about:
policy on grantmaking;

policy programme related
investmeant:

contribution made by
voluntears,

TAR

The charity has spent 2024 concentrating on fundraising for the Spire
Appeal and raising the profile of the Spire Appeal throwgh Heritage
Engagement and Community Events. The Spire Appeal aims to restore
the spire at St John's Church.

Fundraising was focused on applications to charitable trusts and was kick
started following the award of grant funding fram the National Lottery
Heritage Fund. Grants and funding totalling £23, 700 was received, along
with individual denations and income gained from organisad events. In
addition, some charitable organisations pledged support for the Spire

Appaal.

A professional team was appointed to manage the contract works and
permissions were gained from statutory bodies to allow the waork on the
Grade | listed building to take place,

Events organised included:

Lunch with Sir Sajid Javid

Haritage Engagement and Enhanced Learning in collaboration with the
University of Wolverhampton for students from Chadsgrove Specialist
College, St John's Middie School and Bromsgrove Prep School.
Open Days in collaboration with Church Conceris

Open Day during the Bromsgrove Festival

Heritage Opan Days event in collaboration with Avancroft Mussum,
Bromsgrove Society and STEM Ambassadors

Bromsgrove Christmas Markets in the High Street for 2 days in late
MWowvember.

In carrying out the objectives as described, the trusiess have complied
with their duty in section & of the Charities Act 2011 to have due regard o
publie benefit guidance published by the Charity Commission.

and activities (Optional information)




Section D

Summary of the main
achievements of the charity
during the year

TAR

Achievements and performance

= Secured funding in awards and pledges of £385 000 tewards the
Spire Appeal

« Organised a lot of community engagemeant events both in the church
and in the town

o Worked in Collaboration with local charities and organisations 1o
better promote ocurselves and those we were working with and reach
& more diverse range of people

s Secure excellent local and national media coverage

e Work in collaboration with our MP to assist in lobbying the
govemment on an izsue of National concem for historic, listed
church buildings.




section E Financial review

) We aim to always have sufficient funds both to meet ongoing
Brief statement of the commitmeants and any unforeseen circumstances,
charity's policy on reserves

Details of any funds materially
in deficit

Mone

Further financial review details {Optional information)
The charity holds a reserve fund of at least & months running costs.

You may choose to include

additicnal information, where

relevant about:

= the charity's principal
sources of funds (including
any fundraising);

o how expenditure has
supported the key objectives
of the charity;

# investment policy and
objectives including any
ethical investment policy
adopled.

Section F Other optional information

Section G Declaration
The trustees declare that they have approved the trustees' report above.

signed on behalf of the charity's trustees

Signat ‘p\\ | -
anaturets) e [\Q.D[\R_/ M Voixveat
Full name|s) Joanne\ﬁa)de Shaila Wincent
Position (eg Secretary, ch:t:if:’h“ir Sﬂ“m{'t';j
Date|, o Getober 2025

TAR 5



- CHARITY COMMISSION B Independent examiner's
w FOR ENGLAND AND WALES report on the accounts

section A Independent Examiner's Heport

Report to the trustees/ | The Friends of the Church of St John the Baptist, Bromsgrove

members of
On accounts for the year | 31 Dacember 2024 Charity no | 1184596
ended (if any)

Set out on pages | 1o 2

| report to the trustees on my axamination of the accounts of the above
charity {("the Trust") for the year ended 31 May 2022.

Responsibilities and  As the charity trustees of the Trust, you are responsible for the preparation
basis of report of the accounts in accordance with the requirements of the Charities Act

2011 (“the Act").

| report in respect of my examination of the Trust's accounts carred out
under section 145 of the 2011 Act and In carrying cut my examination, |
have followed the applicable Directions given by the Charity Commission
under section 145(5)(b) of the Act.

Independent | have completed my examination, | confirm that no material matters have
examiner's statement  come to my attention (other than that disclosed below *) in connection with
the examination which gives me cause to believe that in, any material
respect:
s aecounting records were not kept In accordance with section 130 of
the Act or
e the accounts do not accord with the accounting records

| have no concems and have come acrass no other metiers in connection
with the examinatj ich attention should ba drawn in order to #nable a
proper un nding of the accounts to be reachad.

® defate the words in the brackals f they do not apply.

Slgnul:l:r W\w/ Dﬂte[ rl‘i_ltﬂ lj |

Mam: ' Julian Dy.Ef '

Relevant professional [
qualification(s) or body
(if any): |

Address: | Omerod Rutter Limited, The Oakley, Kidderminster Road
Droitwich
WRD gAY




Section B Disclostre

Only complate if the examiner needs to highlight matters of concem (see CC32,
Independent examination of charity accoun®s: directions and guidance for
examinsrs).

Give here brief details of
any items that the
examiner wishes to
disclose,




